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VIA E-MAIL AND US MAIL

July 1, 2014

Mr. Jonathan Gorin

Remedial Project Manager

United States Environmental Protechon Agency, Reglon 2
290 Broadway

19t Floor

New York, New York 10007-1866

~ Subject: 2nd Quarter 2014 Progress Report
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin:

The following progress report is submitted on behalf of ISP Environmental Services Inc. (IES) in
satisfaction of the SectionVIIL.35 requirements of Administrative Order No.lII
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999. On February 4, 2014, IES requested a change in the reporting frequency
required by the Order from monthly to quarterly, and in an electronic mail message dated
February 4, 2014, the USEPA approved of the change. This is the second quarter progress
report, for the period from April 1 to June 30, 2014.

A “Gantt Chart” project schedule has been provided as an attachment to past progress reports.
However, as indicated in the progress report for August 2013, with the USEPA’s approval in
August 2013 of the Remedial Investigation Report (RIR), Human Health Risk Assessment (HHRA),
Baseline Ecological Risk Assessment (BERA), and Feasibility Study (FS), the work requirements of
the Statement of Work (SOW) in the Consent Order have been met. Therefore, no specific
future actions have been defined at this point for which a schedule can be shown. As such, a
schedule is not included with this progress report, although if specific future actions consistent
with the Consent Order are defined, a schedule will be added to subsequent progress reports.

1. Previous Actions in Compliance with the Order

A. The following actions were taken to comply with the Order during the previous

reporting period:
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* Since the specific work requirements of the Consent Order have been completed and
approved, the only continuing work has been ongoing coordination with the
USEPA. During this reporting period the coordination activities included a meeting
with the USEPA on April 22, 2014, and a follow up conference call on May 22, 2014,
to discuss the potential to perform certain remedial activities under an amendment
to the existing Consent Order.

The following documents were submitted to the agencies during the previous reporting
period: '

* Quarterly progress letter report dated April 2, 2014.
The following agency approvals were received during the previous reporting period:
* None during the reporting period.

The following agency documents and correspondences were received during the
previous reporting period: '

* None during the reporting period.

Other pertinent communications with the agencies during the previous reporting
period:

* None during the reporting périod.
Future Actions, Data, and Plans

As previously noted, with the USEPA approval of the RIR, HHRA, BERA, and FS, the
RI/FS work requirements of the Consent Order have been met, and therefore, no
specific future actions have been defined at this point. Discussions are ongoing with the
USEPA regarding the possibility of performing certain remedial activities under an
amendment to the existing Consent Order.

Other information related to the progress of work:

* None during this reporting period.

Project Schedule

As noted above, there are not any work items for which a schedule can be defined, and
therefore, a schedule is not included with this progress report. If future work items

consistent with the Consent Order are defined in the future, an updated schedule will be
prepared and included with the progress report.
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B. Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

= The work required by the Consent Order is completed.
C. Description of efforts made to mitigate these delays or anticipated delays:
* The work required by the Consent Order is completed.
4. Funding Mechanism
A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective
April 25, 2002, and associated Standby Trust Agreement were issued in satisfaction of
the financial assurance obligations of the Order as documented to USEPA in a letter

from Celeste Wills, Esq. of IES, dated April 26, 2002.

If ~you or your staff has any questions or comments, please do not hesitate to contact John
Hoffman of Ashland Inc. at 302-995-3233.

Sincerely,

CORNERSTONE ENGINEERING GROUP, LLC

Y

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure

cc: ] Hoffman, Ashland Inc. C. McGowan, EHS Support
S. Miller, NJDHSS S. MacMillin, Brown and Caldwell
F. Cardiello, Esq., USEPA D. Toft, Esq.
A. Pavelka, NJDEP R Lampkin, Ashland
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